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3.11
Conduct Structured Walkthroughs

Project Manager, Work Product Author and Reviewers

This section describes the structured walkthroughs that are used with the software
engineering methodology. The structured walkthrough is an organized procedure
for reviewing and discussing the technical aspects of software or systems
engineering work products including documentation. Structured walkthroughs are
used to find errors early in the development process and to improve the quality of
the product. They are very successful in identifying design flaws, errorsin anaysis
or requirements definition, and validating the accuracy and completeness of
deliverable work products.

Structured walkthroughs are conducted during all stages of the project lifecycle.
They are used during the development of work products identified as deliverables.
Structured walkthroughs are used after the work products have been completed to
verify the correctness and the quality of the finished product. They should be
scheduled in the work breakdown structure devel oped for the project plan and can
be referred to as code reviews, design reviews, or inspections.  Structured
walkthroughs should aso be scheduled to review small, meaningful pieces of
work. The progress made in each lifecycle stage should determine the frequency
of the walkthroughs; however, they may be conducted multiple times on awork
product to ensure that it is free of defects.

Structured walkthroughs can be conducted at various times in the development
process, in various formats, with various levels of formality, and with different
types of participants. They typically require some advance planning activities, a
formal procedure for collecting comments, specific roles and responsibilities for
participants, and have prescribed follow-up action and reporting procedures.
Frequently reviewers include people outside of the developer's immediate peer

group.

During the Planning Stage, schedule at least one structured walkthrough to review
each of the Planning Stage deliverables, i.e., the Feasibility Statement, Project
Plan, Software Quality Assurance Plan and Software Configuration M anagement
Plan.

A structured walkthrough is an effective project management tool that is
recommended for all projects regardless of size; however, if an item has gone
through a prior formal structured walkthrough, and the modifications are minor, a
less formal review may be warranted.
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A Structured Walkthrough Meeting Record is available to assist the reviewers with
recording errors found prior to the walkthrough session, and for the scribe to
record information discussed during the walkthrough. The Project Manager
ensures the presenter or author of the work product completes a Structured
Walkthrough Management Summary Report and a copy is placed in the Project
File.

Appendix C, Conducting Structured Walkthroughs, provides a procedure and
sample forms that can be used for structured walkthroughs.
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